
Georgia Date:

User: vepps   Department of Transportation Page 1 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1371 Days

01/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 66.67

914 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$25,289,905.95

$23,800,000.00

$2,828,899.88

88.70%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $25,289,905.94 $23,800,000.00 $2,828,899.87 88.81% $232,043.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,189,453.65 $19,980,614.40 $208,839.25

Non-Participating $2,243,272.32 $2,220,067.96 $23,204.36

Total Earnings $22,432,725.97 $22,200,682.36 $232,043.61

Stockpiled Materials $28,280.10 $28,280.10 $0.00

Gross Earnings $22,461,006.07 $22,228,962.46 $232,043.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $22,461,006.07 $22,228,962.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$232,043.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 1,863.745

 72.000 .000

ECTC No 1

ECTC No 1

1,863.745 $.00 $134,189.64

Category Amount: $0.00 $188,189.64

Category Number: 0050 RETAINING WALLS

0009 207-0203     FOUND BKFILL MATL, TP II CY  17.000 52.463

 67.030 .000

 

 

52.463 $.00 $3,516.59

Category Amount: $0.00 $3,516.59

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .610

 1696321.190 .030

STP00-0004-00(166)

 

.640 $50,889.64 $1,085,645.56

Category Amount: $50,889.64 $1,085,645.56

Category Number: 0030 EROSION CONTROL

0045 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  1,760.000 632.377

 47.850 443.364

 

 

1,075.741 $21,214.97 $51,474.21

Category Amount: $21,214.97 $51,474.21

Category Number: 0010 ROADWAY

0059 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  60.000 1,406.950

 25.180 46.082

 

 

1,453.032 $1,160.34 $36,587.35

Category Amount: $1,160.34 $36,587.35



Georgia Date:

User: vepps   Department of Transportation Page 4 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  122.000 137.000

 58.350 10.500

(REINF CONCRETE PIPE)

 

147.500 $612.68 $8,606.63

Category Amount: $612.68 $8,606.63

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 59.662

 306.930 .500

 

 

60.162 $153.47 $18,465.52

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 743.174

 49.110 62.752

 

 

805.926 $3,081.75 $39,579.03

0140 700-6910     PERMANENT GRASSING AC  2.200 2.387

 798.000 .253

 

 

2.640 $201.89 $2,106.72

0155 700-8000     FERTILIZER MIXED GRADE TN  1.000 1.550

 730.480 .000

 

 

1.550 $.00 $1,132.24

0165 716-2000     EROSION CONTROL MATS, SLOPES SY  4,870.000 3,456.531

 1.200 1,228.222

 

 

4,684.753 $1,473.87 $5,621.70

Category Amount: $4,910.98 $66,905.21

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0180 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  10,500.000 1,087.500

 0.550 304.000

 

 

1,391.500 $167.20 $765.33



Georgia Date:

User: vepps   Department of Transportation Page 5 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0185 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  3,400.000 3,394.000

 0.800 275.000

 

 

3,669.000 $220.00 $2,935.20

0195 171-0010     TEMPORARY SILT FENCE, TYPE A LF  21,000.000 9,140.875

 1.410 27.000

 

 

9,167.875 $38.07 $12,926.70

0200 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,800.000 8,349.000

 2.800 .000

 

 

8,349.000 $.00 $23,377.20

Category Amount: $425.27 $40,750.37

Category Number: 0010 ROADWAY

0315 437-1571     STRAIGHT GRANITE CURB, 5 IN X 17 IN, TP A LF  15,090.000 2,883.495

 23.920 691.485

 

 

3,574.980 $16,540.32 $85,513.52

Category Amount: $16,540.32 $85,513.52

Category Number: 0040 TEMPORARY EROSION CONTROL

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 15,415.000

 1.040 .000

 

 

15,415.000 $.00 $16,031.60

Category Amount: $0.00 $16,031.60

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 26.000

 613.850 1.000

 

 

27.000 $613.85 $16,573.95

Category Amount: $613.85 $16,573.95



Georgia Date:

User: vepps   Department of Transportation Page 6 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 SIGNALS / ITS

0435 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  2,045.000 .000

 7.870 470.000

 

 

470.000 $3,698.90 $3,698.90

0440 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  3,065.000 .000

 6.940 1,812.000

 

 

1,812.000 $12,575.28 $12,575.28

Category Amount: $16,274.18 $16,274.18

Category Number: 0090 CITY OF ATLANTA

0495 670-1060     WATER MAIN, 6 IN LF  70.000 115.880

 329.700 .000

W/RESTRAINED JOINTS

 

115.880 $.00 $38,205.64

0565 670-4000     FIRE HYDRANT EA  29.000 29.000

 6090.000 .000

SINGLE MAIN CONN

 

29.000 $.00 $176,610.00

0570 670-4000     FIRE HYDRANT EA  18.000 16.000

 8295.000 .000

DUAL MAIN CONN.

 

16.000 $.00 $132,720.00

0575 670-9920     REMOVE EXISTING FIRE HYDRANT EA  9.000 11.000

 1050.000 .000

 

 

11.000 $.00 $11,550.00

0725 600-0001     FLOWABLE FILL CY  172.000 322.827

 193.980 .000

 

 

322.827 $.00 $62,621.98

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $0.00 $431,038.14



Georgia Date:

User: vepps   Department of Transportation Page 7 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 PATH

0830 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  74.000 236.000

 57.810 .000

(CORRUGATED METAL PIPE)

 

236.000 $.00 $13,643.16

Category Amount: $0.00 $13,643.16

Category Number: 0090 CITY OF ATLANTA

1001 310-1101     GR AGGR BASE CRS, INCL MATL TN  .000 6,714.401

 28.420 484.890

SA #1

SA #1

7,199.291 $13,780.57 $204,603.85

1004 670-1060     WATER MAIN, 6 IN LF  .000 198.670

 329.700 .000

WITH RESTRAINED JOINTS

SA #1

198.670 $.00 $65,501.50

1005 670-1080     WATER MAIN, 8 IN LF  .000 456.610

 341.250 .000

WITH RESTRAINED JOINTS

SA #1

456.610 $.00 $155,818.16

1006 670-1120     WATER MAIN, 12 IN LF  .000 1,504.720

 407.400 .000

WITH RESTRAINED JOINTS

SA #1

1,504.720 $.00 $613,022.93

1008 670-1200     WATER MAIN, 20 IN LF  .000 176.390

 572.250 .000

WITH RESTRAINED JOINTS

SA #1

176.390 $.00 $100,939.18

Category Amount: $13,780.57 $1,139,885.62

Category Number: 0010 ROADWAY

1075 318-3000     AGGR SURF CRS TN  400.000 468.570

 100.000 .000

 

 

468.570 $.00 $46,857.00

Category Amount: $0.00 $46,857.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 5,106.728

 75.000 .000

 

 

5,106.728 $.00 $383,004.60

Category Amount: $0.00 $383,004.60

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 4,160.467

 132.590 .000

 

 

4,160.467 $.00 $551,636.32

1125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  500.000 618.925

 175.000 .000

 

 

618.925 $.00 $108,311.88

1130 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  5.070 8.456

 613.850 .000

 

 

8.456 $.00 $5,190.72

1135 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  32.000 37.000

 69.360 .000

 

 

37.000 $.00 $2,566.32

Category Amount: $0.00 $667,705.24

Category Number: 0020 DRAINAGE

1180 670-1160     WATER MAIN, 16 IN LF  50.000 124.060

 421.050 .000

W/RESTRAINED JOINTS

 

124.060 $.00 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 22.000

 15120.000 .000

 

 

22.000 $.00 $332,640.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31



Georgia Date:

User: vepps   Department of Transportation Page 9 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1315 670-1528     CAP & REMOVE EXISTING WATER LINE, 20 IN EA  3.000 6.000

 3780.000 .000

 

 

6.000 $.00 $22,680.00

Category Amount: $0.00 $741,330.77

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1365 682-9950     DIRECTIONAL BORE - LF  735.000 .000

 12.590 813.000

3 IN

 

813.000 $10,235.67 $10,235.67

1370 682-9950     DIRECTIONAL BORE - LF  920.000 .000

 15.130 403.000

6 IN

 

403.000 $6,097.39 $6,097.39

1380 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  2.000 3.000

 1155.000 .000

(CONNECTION TO EXISTING 2 1/2 IN WATER M

AIN)

3.000 $.00 $3,465.00

Category Amount: $16,333.06 $21,359.77

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMS EA  .000 9.750

 800.000 .000

SA #3

ADDED BY SA #3

9.750 $.00 $7,800.00

Category Amount: $0.00 $7,800.00

Category Number: 0020 DRAINAGE

5005 668-5000     JUNCTION BOX EA  .000 6.500

 1500.000 1.000

SA #5

SA #5

7.500 $1,500.00 $11,250.00



Georgia Date:

User: vepps   Department of Transportation Page 10 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

9130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  .000 373.830

 25.180 .000

SA #7

SA #7

373.830 $.00 $9,413.04

9160 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  .000 5.500

 287.440 .000

SA #7

SA #7

5.500 $.00 $1,580.92

9170 150-1000     TRAFFIC CONTROL - LS  .000 .400

 25000.000 .600

SA #8

SA #8

1.000 $15,000.00 $25,000.00

9180 210-0100     GRADING COMPLETE - LS  .000 .000

 50750.000 1.000

SA #8

SA #8

1.000 $50,750.00 $50,750.00

9190 550-1152     STORM DRAIN PIPE, 15 IN, H 15-20 LF  .000 .000

 150.000 33.000

SA #8

SA #8

33.000 $4,950.00 $4,950.00

9210 600-0020     LIGHTWEIGHT FLOWABLE FILL CY  .000 .000

 404.000 17.711

SA #8

SA #8

17.711 $7,155.24 $7,155.24

9230 665-0020     STEEL CASING - LF  .000 100.000

 40.250 175.000

SA #8 (INSTALLATION)

SA #8

275.000 $7,043.75 $11,068.75

9240 668-1100     CATCH BASIN, GP 1 EA  .000 .000

 2978.510 .500

SA #8

SA #8

.500 $1,489.26 $1,489.26



Georgia Date:

User: vepps   Department of Transportation Page 11 of 11

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0028

11/14/2016

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

9260 668-2100     DROP INLET, GP 1 EA  .000 .000

 2799.000 .500

SA #8

SA #8

.500 $1,399.50 $1,399.50

Category Amount: $89,287.75 $124,056.71

Project Total Amount: $232,043.61 $22,432,725.97


